&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 3:40AM

Contract No.:
Diary #: 009
Inspector Name:
Inspection Type:

04-0120F4

Continuous

Const Calendar Day: 960 Date:
Woo, Laraine Title:

25-Apr-2012
Transportation Engineer

Wednesday

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:.00 AM  05:30 PM Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition partly cloudy to clear, light wind

Diary:
Cable Compaction
April 25, 2012

Weather — partly cloudy to clear
ABF Work Shift — 0700 — 1730 (10 hours)
Location: South Main Span

Compactor: No. 2
Measurements:

Circumference

Circumference 2488

Rotated Height 784Rotated Width797

Circumference 2495

Circumference 2490

Circumference 2502

Circumference 2494

Rotated Height 782Rotated Width798

Strap No. 52-10True Height 777True Width802

Strap No. 54-1True Height 777True Width801
(Cable band)Rotated Height 782Rotated Width797

Strap No. 54-2True Height 781True Width806
(Cable band)Rotated Height 786Rotated Width804

Strap No. 54-3True Height 780True Width806
(Cable band)Rotated Height 784Rotated Width801

Strap No. 54-4 True Height 779True Width802

Strap No. 52-10 True Height *785True Width*803*superseded
(Compacted night shift)Rotated Height *788Rotated Width*801*re-compacted

Strap No. 54-1 True Height *788True Width*800*superseded
(Compacted night shift)Rotated Height *790Rotated Width*805*re-compacted
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 009  Date: 25-Apr-2012  Wednesday

Circumference 2487

Strap No. 54-5 True Height 778True Width800
Rotated Height 782Rotated Width799
Circumference 2484

Strap No. 54-6 True Height 778True Width804
Rotated Height 782Rotated Width801
Circumference 2491

Strap No. 54-7 finished compacting but not measured.

Approximate distance covered this shift: 8 meters

Start strap no. 54-2

End strap no. 54-7

Miscellaneous

The horizontal width at strap no. 52-10 and 54-1 was too high. Contractor re-compacted the 2 areas.
2 pinched wires observed at pp54 down station.

Labor(10 hours)

Jerry Kubala —Jonathan Canites, Rigo Gracias, Ryan Nash, Anthony Smaler

Laraine’s OT — 4 hours (Shift 0630 to 1900, field 0700 to 1700)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 |:|
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
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